


Planned Works in Somerset West and Taunton

Week commencing 22nd July 2019

	Parish/Town	Location	Description	Start	Finish	Duration
New						
SCC	Wellington	B3187 Station Road	Carriageway surface dressing between railway bridge and old canal bridge.	22 July	22 July	1 day
SCC	Lydeard St Lawrence & Combe Florey	B3224 Wheddon Cross Road	Carriageway surface dressing between Handy Cross and the A358.	22 July	22 July	1 day
SCC	Old Cleeve	B3190 Raleghs Cross	Carriageway surface dressing between Raleghs Cross and Beulah Chapel.	22 July	22 July	1 day
SCC	Old Cleeve	B3224 Wheddon Cross Road	Carriageway surface dressing between Beulah Chapel and the Old Mineral Line.	22 July	22 July	1 day
SCC	Nettlecombe & Old Cleeve	B3190 Sticklepath	Carriageway surface dressing between Chidgley and Raleghs Cross. Temporary road closure during the day.	18 July	18 July	1 day
SCC	Old Cleeve	A39 Minehead Road, Bilbrook	Carriageway surface dressing between Bilbrook and Washford. Temporary road closure between 18:30 and 23:30.	18 July	18 July	1 evening
SCC	West Monkton	A358 Hankridge Dual Carriageway	Installation of contraflow system in relation to the M5/A358 Junction 25 scheme. Temporary road closure between 20:00 and 07:00.	27 July	30 July	4 nights
Continuing						
SCC	Holford	Perry Lane	Carriageway resurfacing.			Complete
SCC	Nettlecombe	Harpers Lane	Carriageway resurfacing.			Complete
SCC	Cothelstone	Fennington Lane	Drainage improvement works.			Complete
SCC	Burrowbridge	Shepherds Drove	Repairs to parapets of Shepherds East Culvert.			Complete
SCC	Minehead	Marshfield Road	Carriageway resurfacing.			Complete

SCC	Taunton	A358 Greenway Road	Toucan pedestrian crossing upgrade on A358 Greenway Road. Temporary traffic signals.	1 July	16 Aug	7 weeks
SCC	Taunton	Leslie Avenue	Toucan pedestrian crossing upgrade on A358 Greenway Road. Temporary road closure.	1 July	16 Aug	7 weeks
SCC	SW and T Area	Various	Carriageway surface dressing programme 2019.	1 July	August	2 months
SCC	Somerset West and Taunton	"C" & "D" Class roads	Rural verge grass cutting programme.	27 May	26 July	9 weeks
SCC	Ruishton & T	M5/A358 Junction 25	Highway improvement scheme.	2019	2020	18 months
Future						
SCC	Somerset West and Taunton	"A" & "B" Class roads	Rural verge grass cutting programme.	29 July	24 Aug	4 weeks
SCC	North Curry	Borough Post, Lillesdon Windmill Hill Stoke Road	Carriageway retexturing and road marking. Temporary road closures between 18:00 and 23:00.	29 July	9 Aug	12 evenings
SCC	Corfe	B3170 Honiton Road	Carriageway resurfacing on Corfe Hill. Temporary road closures between 07:30 and 17:30.	29 July 5 Aug 12 Aug 19 Aug	2 Aug 9 Aug 16 Aug 21 Aug	5 days 5 days 5 days 3 days
SCC	West Buckland	Asham Lane	Verge & embankment repairs. Temporary road closure.	12 Aug	23 Aug	2 weeks
SCC	Orchard Portman & Thurlbear	Thurlbear Road	Masonry repairs to culvert. Temporary road closure.	12 Aug	23 Aug	2 weeks
SCC	Bishops Lydeard	Montys Lane	Bollard repairs to Wick Farm Bridge. Temporary road closure between 08:00 and 17:00.	27 Aug	27 Aug	1 day

Additional Works

Gully Rounds	Somerset West annual programme – April to September Taunton annual programme – October to March
Safety Defects	Various locations across Somerset West and Taunton.
Carriageway Patching	Various locations across Somerset West and Taunton.
Carriageway Surface Dressing	Preparation work for the 2019 surface dressing programme is now underway. The surface dressing programme itself is scheduled to start on 1 July.
SRA, Enhanced Maintenance - Gully Emptying & Jetting	SRA3, Annual flood sites - countywide.
Grass Cutting	The verge maintenance programme for "A" and "B" Class roads commenced on 7 th May 2019.  Environmental Maintenance Leaflet (;
Winter Service	2018/2019 winter season has now been concluded.